

DOUGLAS COLLEGE – Fall 2025

CSIS 4495 – Applied Research Project

Work logs- Gursimran Singh – 300377817

Week	Date	Hours Worked	Description of Work Done
1	2025-09-06	1	Led discussion on project ideas, coordinated team roles, contributed to proposal drafting.
2	2025-09-11	1.5	Reviewed and edited proposal, ensured alignment with course requirements, submitted proposal.
3	2025-09-25	1	Reviewed rejection feedback, led discussion for new proposal, coordinated next steps.
4	2025-09-25	3.5	Finalized new proposal sections, incorporated suggestions, prepared submission documents.
5	2025-09-27	2	Discussed two proposal options with professor, received guidance, chose final proposal, worked on and finalized it, updated work logs.
6	2025-09-30	2	Led planning of the project structure, finalized main modules, and delegated initial tasks.
7	2025-10-04	1.5	Discussed ML integration approach with professor, evaluated possible frameworks, and documented integration plan.
8	2025-10-07	2	Helped set up the project base, reviewed initial repository commits, and tested base configuration.
9	2025-10-10	2.5	Supervised creation of the project skeleton and coordinated task distribution between team members.
10	2025-10-14	2	Front-end routing refinement and UX polish for Onboarding → Generating Plan → Dashboard, including copy updates and layout fixes.
11	2025-10-23	3	Resume Builder: live preview tuning, job-aligned skills editor prototype, and content scaffolding for role-specific customization.
12	2025-10-28	2.5	Coordinated implementation of mock authentication and navigation flow; reviewed integration of Context API and localStorage for login simulation.
13	2025-11-02	3	Oversaw UI and UX enhancements across Dashboard and Resume Builder; optimized layout consistency and tested responsive behavior.
14	2025-11-06	2.5	Prepared updated front-end prototype for demonstration, validated user flows end-to-end, and documented next-phase tasks for backend and ML integration.
15	2025-11-12	2	Coordinated Firebase 2FA integration plan; handled environment setup and documented key security settings needed before implementation.
16	2025-11-15	2.5	Tested multi-factor auth behavior across different browsers; identified session persistence issue and prepared mitigation steps.
17	2025-11-20	2	Designed Interview Section flowchart and structured question-category

Week	Date	Hours Worked	Description of Work Done
			mapping; reviewed data schema for upcoming implementation.

Gursimran Singh

Throughout Weeks 1 to 9, I took an active role in leading and coordinating our team's progress on the project. In the early stages, I guided discussions on potential project ideas, assigned team roles, and helped draft the initial proposal. After completing it, I reviewed and edited the document to ensure it met all course requirements before submission. When the first proposal was rejected, I analyzed the feedback, led the discussion on improvements, and helped plan the new version. I then contributed to finalizing the revised proposal, ensuring that all suggestions were addressed and that our submission was complete and well-organized. Once the proposal was approved, we met with the professor to finalize our project direction and confirm our next steps.

In Week 6, I led the planning of the overall project structure, finalizing the main modules and assigning initial responsibilities. During Week 7, I discussed with the professor how to integrate machine learning into our system and documented his feedback for implementation. In Week 8, I helped set up the project base, reviewed repository commits, and ensured the folder structure was ready for collaborative development. Finally, in Week 9, I oversaw the creation of a dummy project skeleton and coordinated task distribution between team members to support efficient parallel progress.

Compared with Progress Report 2, the team has advanced from initial planning and repository setup to a working front-end prototype that demonstrates the full learner journey: onboarding, a simulated plan-generation flow, a dashboard, and a structured resume builder with live preview. The authentication flow is currently mocked via Context plus localStorage, which enabled rapid validation of user experience prior to back-end wiring. These mid-term outcomes confirm that the user flows, UI copy, and component architecture are stable enough to proceed with data persistence and AI integration in the next phase.

Since Progress Report 2, we completed comparative research on Firebase and MongoDB and decided to proceed with MongoDB for flexible document modeling. We also researched resume-maker best practices and implemented a job-description-aligned skills editor to support rapid tailoring.

In the most recent phase, I concentrated on coordinating integration and refining user experience across the platform.

I oversaw the implementation of mock authentication and ensured a seamless navigation flow throughout the onboarding, dashboard, and resume modules.

I led UI/UX polishing efforts, optimizing layout consistency and responsiveness across different screen sizes.

Additionally, I prepared the updated prototype for demonstration, validated all user flows end-to-end, and documented the roadmap for connecting the backend and incorporating machine learning components in the next stage.

Over the recent three weeks, I focused on higher-level coordination, planning, and structural decision-making for the new features. I prepared the foundations for secure 2-way authentication, handled configuration-level issues, and ensured cross-browser stability. I also designed the flow and data structure for the upcoming Interview Section to support smooth integration and reduce future implementation errors.

All recent development work was done on the [F2025_4495_071_GSi817](#) branch of our GitHub repository.